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Budgets and Funding Sources

Measure Q Measure Q
Total Revision Capital SM Capital SM Non-Match Remarks
# Project name Project cost Remarks Outlay 50% Match Outlay Match 50% Match Allocation Spent to date Balance % Expended
Bond Sales A (2008-11) $3,839,676.70
Bond Sales B (2012-15) $7,957,058.98
401  Master Planning / CEQA $ 401,908 $ - $ $ - $ $ - $ $ - $ 401,908 | $ 401,908 $ 383,317.30 | $ 18,590.95 95.4%)
414  Mendota Center Ph. 1 $ 350,000 $ - $ $ - $ $ - $ $ - $ 350,000 | $ 350,000 | DSA review/comments in progress $ 220,243.47 | $ 129,756.53 62.9%)
415  Tranquillity Center Ph. 1 $ 350,000 $ - 13 $ -8 $ -8 $ - |$ 350,000(% 350,000 $ 188,466.35 | $ 161,533.65 53.8%
421 Community Field Sports Ph. 1 $ 400,000 $ - $ - $ - $ - $ - $ $ - $ 400,000 | $ 400,000 | Maldonado Park Lighting - NOC Filed $ 315,077.43 | $ 84,922.57 78.8%,
422  Environmental / Sustain Ph. 1 $ 9,539,579 $ 6,800,000 | $ 200,000 | $ - $ 1,900,000 | $ 500,000 | $ - $ - $ 139,579 [ $ 139,579 $ - $ 139,579.00 0.0%
428  Center Expansion $ 47,544,000 $ 42,842,000 | $ - $ - $ 1,250,000 | $ - $ 3,452,000 | $ - $ - $ 3,452,000 $ 556,273.65 | $  2,895,726.17 16.1%
429  Photovoltaic System $ 1,500,000 $ - $ - $ - $ - $ - $ = $ - $ 1,500,000 | $ 1,500,000 $ 564,400.50 | $ 935,599.50 37.6%,
430  Utility Maintenance Ph. 1 $ 550,000 $ - $ 250,000 | $ 50,000 | $ $ - $ $ 250,000 | $ - $ 250,000 $ - |8 250,000.00 0.0%
432  Utility Maintenance Phase 2 $ 250,000 $ - $ 100,000 | $ 50,000 | $ $ - $ $ 100,000 | $ - $ 100,000 $ - |8 100,000.00 0.0%
433  WH Riverwalk $ 469,000 $ - $ - $ - $ $ - $ $ - $ 469,000 | $ 469,000 | Ph2 - Project Closeout complete $ 335,329.16 | $ 133,670.84 71.5%)
434  Scheduled Maintenance $ 100,000 $ - $ $ - $ $ 50,000 | $ $ - $ 50,000 | $ 50,000 $ 16,670.85 | $ 33,329.15 33.3%,
440  Mendota Center Ph. 2 $ 200,000 $ - $ $ - $ $ - $ $ - $ 200,000 | $ 200,000 $ - s 200,000.00 0.0%
441  Tranquillity Center Ph. 2 $ 200,000 $ - $ $ - $ $ $ $ - $ 200,000 | $ 200,000 $ - s 200,000.00 0.0%
442  San Joaquin Center Ph. 2 $ 200,000 $ - $ $ - $ $ $ $ - $ 200,000 | $ 200,000 $ 120,869.54 | $ 79,130.46 60.4%
447  Land Acquisition Ph. 3 $ 500,000 $ - 13 $ -8 $ -8 $ - |$ 500,000][$ 500,000 $ 49583171 | $ 4,168.29 99.2%
472  SM Planning and Programming $ 200,000 $ - $ $ - $ $ - $ $ = $ 200,000 | $ 200,000 $ 152,284.63 | $ 47,715.37 76.1%)
474  Video Conference Replacement $ 120,000 $ - $ $ - $ $ - $ $ - $ 120,000 | $ 120,000 | Completed/ Final Audits/ Closeout $ 152,502.97 | $ (32,502.97) 127.1%
Closed Balance / Spent | $ 2,914,249
Total | $ 11,796,736
Completed Projects
410  Interior Remodel Ph. 1 $ 175,000 $ - $ - $ - $ - $ - $ - $ - $ 175,000 | $ 175,000 $ 203,336.25 | $ (28,336.25) 116.2%
411 NDC Site Electrical $ 125,000 $ - $ - $ - $ - $ - $ - $ - $ 125,000 | $ 125,000 $ 99,223.72 | $ 25,776.28 79.4%)
412  NDC Video Surveillance $ 100,000 $ - $ - $ - $ - $ - $ - $ - $ 100,000 | $ 100,000 $ 69,157.64 | $ 30,842.36 69.2%
413  Land Acquisition Ph. 1 $ 710,000 $ - $ - $ - $ - $ - $ - $ - $ 710,000 | $ 710,000 $ 710,000.00 | $ - 100.0%
416  San Joaquin Center Ph. 1 $ 350,000 $ - $ - $ - $ - $ - $ - $ - $ 350,000 | $ 350,000 $ 364,016.07 | $ (14,016.07) 104.0%
417  Maint / Parking Ph. 1 $ 274,676 $ - $ - $ - $ - $ 50,000 | $ - $ - $ 224,676 | $ 224,676 $ 218,759.22 | $ 5,916.78 97.4%)
418 NDC Restroom $ 290,000 $ - $ - $ - $ - $ - $ - $ - $ 290,000 | $ 290,000 $ 326,796.83 | $ (36,796.83) 112.7%
419 NDC HVAC Phase 1 $ 100,000 $ - $ - $ - $ - $ - $ - $ - $ 100,000 | $ 100,000 $ 57,281.56 | $ 42,718.44 57.3%|
420  Switch Replacement $ 550,000 $ - $ - $ - $ - $ 500,000 | $ - $ - $ 50,000 | $ 50,000 $ - $ 50,000.00 0.0%
423  Switch Maintenance $ 56,000 $ - $ - $ - $ - $ 50,000 | $ - $ - $ 6,000 | $ 6,000 $ - |s 6,000.00 0.0%
431  Maint / Parking Ph. 2 $ 200,000 $ - $ - $ - $ - $ - $ - $ - $ 200,000 | $ 200,000 $ 167,597.07 | $ 32,402.93 83.8%,
444  Land Acquisition Ph. 2 $ 700,000 $ = $ < $ g $ - $ - $ - $ = $ 700,000 | $ 700,000 $ 698,080.25 | $ 1,919.75 99.7%)
Closed Projects
443  Environmental Research $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ $
445  Maint/ Parking Ph. 3 $ - $ - |9 - |9 - |9 - |9 - |9 - |9 - |9 - |9 - $ $
446  Utility Maintenance Phase 3 $ - $ - 13 - 19 - 1% - $ -8 = $ -8 - 18 > $ $
456  Mendota Center Ph. 3 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ $
457  Tranquillity Center Ph. 3 $ - $ - % - |9 - % - |9 - |9 - |9 - |9 - |9 = $ $
458  San Joaquin Center Ph. 3 $ . $ - 18 - 18 -8 = $ -8 = $ -8 - 18 - $ $
459  Community Field Sports Ph 2 $ - $ - $ - $ - $ - $ - $ - $ - - $ - $ $
$ (116,427)| Reallocated Funds
Total| $ 3,630,676 $ - $ - $ - $ - $ 600,000 | $ - $ - $ 3,030,676 | $ 2,914,249 $ 2,914,248.61 [$ 116,427.39 100.0%
Totals | $ 66,505,163 $ 49,642,000 | $ 550,000 | $ 100,000 | $ 3,150,000 | $ 1,150,000 | $ 3,452,000 | $ 350,000 | $ 8,111,163 [ $ 11,796,735.68 $  6415516.17 |$  5,381,219.51 54.4%
Percent 100.0% 74.6% 0.8% 0.2% 4.7% 1.7% 5.2% 0.5% 12.2% 17.7% SFID-1 Total - $11,796,735.68
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